

The process timeline for the cleaning and testing on MHS is to be as follows:

PLEASE NOTE THIS IS A PROJECTED TIMELINE; ACTUAL TIMES MAY VARY

1. Pre-cleaning air testing of eleven rooms that had either not been tested preliminarily or had been tested and the preliminary results did not indicate excessive levels of PCBs. These rooms are: 3, 4, 6, 7, 10, 14, 16, 302, 303, the faculty office adjacent to the girls' locker room and the storage closet adjacent to Room 1.
 - a. Date to be conducted: December 21 and December 22
 - b. Date test analysis anticipated to be completed: January 3

2. EPA recommended professional best management practices cleaning of the all rooms in the Blue Building, the Library, the Music Rooms and gym office.
 - a. Date to be conducted: Begins December 23, 2013 (mobilization) and concludes December 30, 2013. No activity December 24, December 25, December 31 and January 1

3. Verification air/wipe testing of five impacted rooms (tested high for PCBs: rooms 1, 5, 8, 303 and the Library) after best management practices.
 - a. Date to be conducted: After best management practices, beginning January 2 and 3
 - b. Date test analysis anticipated to be completed: January 14

4. Post-cleaning air testing of thirteen remaining rooms (2, 3, 4, 6, 7, 9, 10, 14, 16, 302, 303, the faculty office adjacent to the girls' locker room and the storage closet adjacent to Room 1).
 - a. Date to be conducted: January 2 through January 5
 - b. Date test analysis anticipated to be completed : January 14, 2014

5. Teachers given option to begin moving back into vacated classrooms Monday, January 6, 2014.

December 20, 2013