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1 INTRODUCTION 

The Santa Monica-Malibu Unified School District (District) will undertake a project to remove and replace 
Type K window frames impacted with polychlorinated biphenyl (PCBs) from Building C at McKinley 
Elementary School located at 2410 Santa Monica Boulevard, Santa Monica, California 90404.  

The procedures included in this Plan shall be completed by a remediation contractor (Remediation 
Contractor) qualified to perform PCB removal/remediation work using Hazardous Waste Operations and 
Emergency Response (HAZWOPER) trained workers. Further, it should be noted that asbestos containing 
materials (ACM) and lead based paints (LBP) have also been identified within the limits of the PCB related 
work. Requirements for ACM and LBP remediation work are not included in this Plan. The remediation 
contractor should consult with the District to obtain the ACM and LBP abatement work plan.  

The PCB removal work may be completed concurrently and in conjunction the ACM and LBP removal work 
where necessary and if feasible and cost effective. All PCB related work shall be completed using proper 
worker protection including air purifying respirators, disposable clothing, hand, foot, eye and head 
protection as required.  

If a specified minimum procedure described in this document cannot be utilized, a request shall be made in 
writing to Districts authorized representative providing details of the issues encountered and recommended 
alternatives. 

The Remediation Contractor will be required to comply with all applicable regulatory requirements including 
but not limited to worker training, personal protection equipment and waste disposal. The selected 
Remediation Contractor will be required to provide a written work plan specifically addressing conditions 
specific to the Site including compliance with this Plan.  

By submitting a bid, the Remediation Contractor warrants its intent to conduct said work properly using 
qualified personnel. 

The Remediation Contractor shall furnish all labor, materials, services, insurance specifically covering the 
handling and transportation of PCBs, and equipment which is specified, shown or reasonably implied for 
the removal, transport, and disposal of PCBs identified in the Table 1 Section 2.1 below.  

. 
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2 BACKGROUND 

The District has recently completed delineation and source bulk sampling and laboratory analysis in 
Building C (PCB Delineation and Source Bulk Sampling Report, Alta, #SMSD-17-7280). Window caulking 
associated with Type K windows has been reported with concentrations of PCBs above 50 parts per 
million. 

Furthermore, the District has also recently completed delineation sampling and laboratory analysis to 
determine if the impacted PCBs may have migrated into adjacent porous substrates.  The delineation 
sampling included the collection of representative samples from porous surfaces to a depth of 
approximately one-half of inch (0.5″), starting at one-inch (1″), and three-inch (3) away from the PCB 
impacted Type K window frames.  PCBs greater than 1ppm were reported by the laboratory at the 1” 
interval, and non-detected at the 3” inner-wall.  

3 PCB REMOVAL/REMEDIATION PROCEDURES 

3.1 Scope of Work 

Based on the source sample and delineation sample results, the PCB scope of work included in this Plan 
includes the removal of window caulking and surrounding porous materials in Building C as listed in Table 
1 below: 

Table 1 Summary of PCB Scope of Work  

Building Component/Description Scope of Impact Current  
Classification 

C 

Type K Windows (WC101, WC102, 
WC103, WC121, WC122, WC125, 
WC129, WC130, WC132, WC135, 
WC141, WC144, WC152, WC157) 

Impacted components are identified in the drawing 
attached in Appendix A 

Full removal of window 
frames and 3” of surrounding 
porous materials (stucco on 
concrete, and plaster) 

PCB Bulk Product 
Waste 

(1) According to Environmental Protection Agency (EPA), Memorandum, “PCB Bulk Product Waste Reinterpretation” 

dated October 24, 2012, building materials “Coated or serviced” with PCB bulk product waste (e.g., caulk, paint, 

mastic, sealants) at the time of designation for disposal to be manage as a PCB bulk product waste. The 

reinterpretation document allows for disposal of both PCB Bulk Product Waste and PCB Remediation Waste together 

as a single waste stream (PCB Bulk Product Waste) (https://www.epa.gov/pcbs/polychlorinated-biphenyl-pcb-
guidance-reinterpretation). 
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3.2 Waste Characterization 

Waste generated during this project should be sorted and classified in the following categories as outlined 
in 40 CFR 761.3. Refer to Table 2 below. 

Table 2-PCB Waste Categories 

 

3.3 Engineering Controls 

The abatement contractor will be required to build a containment area at each location where 
removal/remediation work is completed in a manner to minimize airborne dust from migrating outside the 
abatement area.  The containment area(s) will be maintained under constant negative air pressure by 
installing localized fan equipment equipped with a high efficiency particulate air filters (HEPA). The filtered 
exhaust from the fans will be routed outside the containment area and vented outside of the building. A 
minimum pressure differential of 0.02 inches water column shall be maintained at all times during the work 
and documented using a recording manometer. 

The containment should include the following: 

1. All polyethylene sheeting, spray-on strippable coatings and structural materials used shall be UL-
certified as fire retardant or non-combustible.   

2. A three-stage worker decontamination facility shall be provided to the containment work area.   
3. Warning signs shall be posted at all entrances to the containment. 
4. A sufficient quantity of HEPA vacuums and/or differential pressure air filtration devices equipped 

with HEPA filtration shall be used to during the removal/remediation work activities.   

To calculate total air flow requirement: 

                                        Total ft3/min = Vol. of work area (in ft3) 
                                                          15 min 

To calculate the number of units needed for the abatement: 

                                       Number of units needed =     [total ft3/min]    
                                                    [capacity of unit in ft3/min] 

Additionally, all powered tools should be equipped with appropriate tool guards and dust/debris collection 
point of captures HEPA filtration systems. 

Waste Category  Materials 

PCB Bulk Product Waste Window caulking and adjacent porous materials at a minimum 
zero-three inch (0-3”) away from all Type K window frames in 
Building C 

PCB Remediation Waste Personal protection equipment and polyethylene sheeting 
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3.4 Air Monitoring  

To verify the effectiveness of dust minimization and engineering controls, air monitoring for respirable 
airborne particulates will be conducted using data-logging, real-time monitors. The Remediation Contractor 
is required to document compliance with California Division of Occupational Safety and Health (Cal-OSHA) 
permissible exposure limits (PELs). 

A total airborne particulate action limit for the areas outside of the exclusion zone has been established for 
the PCB remediation work to be conducted at the Site with consideration of the specific receptors, PCB 
concentrations, and work activities.  The action limit applies only to air monitoring at the perimeter of the 
work zone; an action has not been set for the active work zones (exclusion zones) as engineering controls 
will be used within these zones. 

An action limit of 0.1 milligrams per cubic meter (mg/m3) above background will be maintained during site 
work.  Air monitoring at a location representative of background air conducted (i.e. a location upwind of the 
work area) will be conducted at the same frequency as the monitoring to obtain date representative of real-
time background conditions.  The action limit will be used to determine when additional engineering 
controls and/or work stoppages will be necessary. 

Should the action level be exceeded during remediation, work procedures will be evaluated for 
recommendations for possible additional engineering controls or modified work practices to control dust 
generations.  Any recommended changes to work practices will be documented. 

Air monitoring stations will be established at the work area perimeter in upwind and downwind locations, 
and within, the designated work area, if feasible.  Air monitoring will be conducted at all times during 
demolition activities.  Alta will review monitoring data a minimum of once per hour during the work.  The 
logged data will be continuously reviewed daily so that changes to the work practices can be recommended 
based on observable trends in airborne dust concentrations.  Logged data will be downloaded on a regular 
basis and archived. 

If monitoring indicates that particulate matter concentrations are not maintained below the action level, 
remediation activities shall cease until work practices can be evaluated and adjusted. 

Air monitoring equipment will be calibrated per manufacturer’s specifications. 

3.5 Worker Protection  

The Remediation Contractor shall select the most appropriate respirators for tasks being performed.  At a 
minimum, the workers should wear an air purifying respirator equipped with High Efficiently Particulate Air 
(HEPA) P100 filter.  Disposable Tyvek suits (non-porous full-body), and appropriate hand (chemical 
resistant), foot, eye and hear protection should be worn at all times.  Based on the Remediation 
Contractor’s air sampling data PPE should be evaluated. 
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3.6 Worker Decontamination Systems 

Worker decontamination enclosure systems shall be provided at all locations where workers will enter or 
exit PCBs impacted work areas.   

Worker decontamination enclosure systems constructed at the Project site shall utilize six-mil, fire-retardant 
polyethylene sheeting, or other approved materials for privacy. 

Personnel Decontamination Units shall not be located inside the work area(s) unless specifically authorized 
by the Project Environmental Consultant. 

Alternate methods of providing Decontamination facilities may be submitted to the Project Environmental 
Consultant for approval. Do not proceed with any such method(s) without the written authorization. 

The worker decontamination enclosure system shall consist of at least a cleansing station in accordance 
with the requirements of 8 CCR 1527, equipped with adequate water, towels and cleansing agents to 
accommodate the entire crew and visitors. 

3.7 Equipment Decontamination 

Equipment used for the removal/remediation of PCB Bulk Product Waste materials included in this work 
plan must be properly decontaminated by wet-wiping and HEPA vacuuming techniques.   

Prior to removing equipment from the impacted work area, the HEPA filters should be removed and 
disposed of in accordance all applicable regulations at an approved licensed to accept PCB waste facility.  
The filter compartment should be thoroughly wet-wiped and HEPA vacuums.  

3.8 Window and Door Caulking and Adjacent Porous Materials Removal 

The removal/remediation scope of work included in this section includes the removal and off-site disposal 
of materials identified in Table 1, Section 3.1 of this report.  The work should be completed as follows: 

 Pre-clean all surfaces within the proposed work area by HEPA vacuuming and wet-wiping.  

 Establish a containment work area including negative pressure enclosure as described in Section 
3.3 above.   

 At locations where caulking will be removed, polyethylene sheeting will be placed on the ground 
surface and removal will be conducted using hand tools to achieve removal to the maximum extent 
practicable while minimizing dust or other airborne particulates generated from the removal of 
caulking, glazing, or adjacent materials.  No mechanical grinding or saw cutting performed directly 
in contact with the caulking or glazing will be allowed. 

 Surface preparation for removal will include surficial wetting of visibly dry and/or deterioration 
material to minimized dust generation. 

 During the project, equipment and tools used in the process will be decontaminated through 
spraying and wet wiping.  At the completion of the project, any non-disposable equipment and tools 
that handled PCBs material will be decontaminated following the procedures described in 40 CFR 
761.79. 
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 Window caulking, and adjacent porous materials waste generated during this project will be 
immediately collected in waste bags or similar container and stored in a labeled PCB Bulk Product 
Waste container at the end of each work shift.  Waste shall be disposed of according to all 
applicable regulatory requirements.  

 After used, disposable PPE and polyethylene sheering generated during this project will be 
collected and stored in a labeled PCB Remediation Waste container.  Waste shall be disposed of 
according to all applicable regulatory requirements. 

  All removed waste materials will be stored on site in lined, marked, and covered roll-off containers 
(or similar containers) or Department of Transportation (DOT) 55-gallon drums prior to off-site. 

 

3.9 Proposed Procedures for Removal of Potentially Impacted PCBs Soils 

Removal of PCBs impacted soils is not anticipated to be completed during this project.  All exposed soil 
surfaces located within or directly below the area affected by any PCBs remediation work must be secured 
and protected to ensure that the soil does not became impacted with PCBs as a results of remediation 
work. 

4 POST-REMEDIATION/CONTAINMENT AREA CLEARANCE REQUIREMENTS  

Each work area must meet the following requirements prior to removal of the containment. 

1. Contractor has completed full removal of identified PCB Bulk Product Waste itemized in, Section 
3.1, Table 1; 

2. The containment work area has passed a through visual inspection completed as required in 
section 4.1 below; and  

3. Wipe sample laboratory analysis have satisfactory passed the recommended clearance levels state 
in Sections 4.3 below. 

4.1 Confirmation final visual inspection 

Upon completion of the PCB related work in each containment work area, the Project Environmental 
Consultant and the Remediation Contractor will conduct a post-remediation visual inspection.  If any 
material designated for removal, including loose dust and debris, is observed, the Contractor will be 
required to re-clean the area until the area is deemed to be acceptably clean. 

4.2 Nonporous Building Materials 

For nonporous surfaces that are decontaminated, surface wipe samples will be collected in accordance 
with Section 4.3 of this document from location on the material formerly in contact with the PCBs.  If results 
indicate that results is less than one microgram per 100 square centimeters (1g/100 cm2), then no 

additional clean-up is required.  If a verification sample is reported with PCB concentrations above 1 ppm, 
this surface will be cleaned again.   
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4.3 Wipe Sampling 

Wipe samples will be collected on gauze pads (or similar sampling media) using the Standard Wipe Test 
described in 40 CFR 761.123 and will be analysed using USEPA Method 8082 for Aroclors. 

In containment work area, at least two PCB wipe samples will be collected, one from a window sill (if 
feasible) and one from an interior smooth floor. 

A comparison threshold of 1 microgram per 100 square centimeters (1g/100 cm2) must be met for wipe 

samples collected at the Site. Clearance will be issued when all samples results have met these levels. 

If these conditions are not met, decontamination shall be deemed incomplete and the cleaning procedures shall 
be repeated.  The area shall be re-cleaned and re-tested at no additional cost to Owner until satisfactory levels 
are obtained. 

The contractor is advised that wipe sample analysis may be delayed as long as 48 hours.  The containment 
areas must be maintained until the samples are received from the laboratory. 

5 POST-REMEDIATION CONFIRMATORY AIR AND WIPE SAMPLING PRIOR 
TO RE-OCCUPANCY 

Following the completion of the project, after the containment has been removed, and the areas have been 
restored for normal occupancy, additional air and wipe samples will be collected from the renovated rooms.   

5.1 Air Sampling 

Air samples will be collected prior to re-occupancy. 

The air samples will be collected without a pre-filter and will be analysed for Aroclors using USEPA Method 
TO-10A. Each air sample will be collected on a polyurethane foam cartridge with a constant flow rate of 
approximately 5 liters per minute.  

In each room, one air sample will be collected over 24 hours with the doors and windows closed, the HVAC 
system turned off, and the lights turned on. 

Air sample results shall meet the criteria as outlined in the USEPA’s document Exposure Levels for 
Evaluating Polychlorinated Biphenyls (PCBs) in Indoor School Air . https://www.epa.gov/pcbs/exposure-
levels-evaluating-polychlorinated-biphenyls-pcbs-indoor-school-air.  The criteria are as follows: 

Age in Years Range 1 to <2 2 to <3 3 to <6 6 to <12 12 to <15 15to <19 19 + 

PCBs ng/m3 100 100 200 300 500 600 500 

If these conditions are not met, decontamination shall be deemed incomplete and the cleaning procedures 
shall be repeated.  The area shall be re-cleaned and re-tested at no additional cost to Owner until satisfactory 
levels are obtained. 

The contractor is advised that air sample analysis may be delayed as long as two weeks.  The containment 
areas must be maintained until the samples are received from the laboratory. 
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5.2 Wipe Sampling 

Wipe samples will be collected prior to re-occupancy. 

Wipe samples will be collected on gauze pads (or similar sampling media) using the Standard Wipe Test 
described in 40 CFR 761.123 and will be analysed using USEPA Method 8082 for Aroclors. 

Also, in each room, at least two PCB wipe samples will be collected, one from a window sill and one from 
an interior floor tile. 

A comparison threshold of 1 microgram per 100 square centimeters (1g/100 cm2) must be met for wipe 

samples collected at the Site. 

If these conditions are not met, decontamination shall be deemed incomplete and the cleaning procedures 
shall be repeated.  The area shall be re-cleaned and re-tested at no additional cost to Owner until 
satisfactory levels are obtained. 

6 CONTINGENCY PLAN 

If unanticipated higher PCB concentrations or wider distribution of PCB impacted materials are found, or 
other obstacles force changes in the clean-up approach, remediation contingencies will be developed in 
and included in the remediation Plan. 

7 QUALITY CONTROL 

A quality control (QC) assessment of all samples will be completed.  This assessment will include a 
complete check of field documentation including sample collection and preservation methods, a 
completeness check of the laboratory data and documentation, a review of the internal laboratory QA/QC 
procedure and results including surrogate recoveries, MS/MSD results, blank results, and laboratory control 
standard results, and an evaluation of sample holding times, and field duplicate results, as necessary. 

8 WASTE MANAGEMENT AND DISPOSAL 

Waste management and disposal incudes on-site handling, accumulation, containerizing, and labelling, and 
off-site transporting (including providing and preparing manifest, bills of lading, etc.) and disposing of PCB 
waste streams. The PCB waste streams will be transported by a licensed waste hauler to a permitted 
hazardous waste disposal facility. 

Secured, lined, and covered waste containers (roll-off containers or equivalent) or 55-gallon DOT-approved 
containers will be staged for the collection of PCB wastes generated during the work activities in 
accordance with applicable requirements in 40 CFR 761.65 and 40 CFR 761, Subpart K.  All containers will 
be properly labelled and marked in accordance with 40 CFR 761.40 and 22 CCR 66262.34. 

The Remediation Contractor will be required to develop and submit for review a Waste Sampling and 
Management Plan to the Owner and the Project Environmental Consultant for review and approval prior to 
commencement of the project.  At a minimum, this plan shall include: name, location and contact 
information for the Disposal Facility, Certification by the Disposal Facility that the PCB waste will be 
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accepted, approved hazardous waste transporter information, a plan for disposal of PCB waste streams, a 
description of the sampling procedures and sample frequencies, etc. for acceptance by the Disposal 
Facility. 

Upon completion of waste profiling and acceptance at the respective facilities, PCB waste will be loaded in 
to transportation vehicles for shipment to the disposal facility. 

PCB Bulk Product Waste caulking and adjacent porous materials impacted by, or assumed to be impacted 
by the PCB source will be segregated for disposal and transported under a manifest to a disposal facility in 
accordance with 40 CFR 761.62 and 22 CCR 66262.23. 

PCB Remediation Waste (PPE, polyethylene sheeting) will be segregated for disposal and transported 
under a hazardous waste manifest to a hazardous waste landfill in accordance with 40 CFR 761.61 and 22 
CCR 66262.23. 

Water generated during decontamination activities (or as part of dust suppression) that is collected on 
polyethylene sheeting will be containerized onsite, sampled for PCBs other potential constituents, and 
designated for off-site disposal in accordance with 40 CFR 761.79 and/or California hazardous waste 
regulations, as applicable.  Polyethylene sheering, PPE, and non-liquid cleaning materials will be managed 
and disposed of offsite in accordance with 40 CFR 761.61 (a)(5)(v). 

Note-Wastes generated as a result of the renovation work as described herein may also be 
considered a mixed hazardous waste due to regulated concentrations of asbestos and lead being 
present. 

9 RECORDKEEPING AND DOCUMENTATION 

Following completion of the work activities, applicable records and documents will be generated and 
maintained at one location.  A post-remediation report will be prepared which will contain a detailed 
description of the remediation activities, post clean up samples, appropriate figures and drawings, and 
analytical date tables presenting results and post-cleanup samples.  In addition, the report will include 
volumes and disposed materials, and all waste disposal records.  The post-remediation report will be 
prepared to provide a full accounting of all activities preformed and documentation necessary to support 
the conclusion that the remedial activities met the objective of the project. 

10 CERTIFICATION 

As required by 40 CFR 761.61 (a)(3)(i), a written certification is provided as an attachment to this workplan.  
This certification is signed by both the owner of the property where the cleanup site is located, and the 
party conducting the cleanup, and states that all sampling plans, sample collection procedures, sample 
preparation procedures, extraction procedures, and instrumental/chemical analysis procedures used to 
assess or characterize the PCB contamination at the cleanup site are on file at a location designated in the 
certificate, and are available for USEPA inspection. 
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Appendix A 

 
PCB Component Location Map 



K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-2005KINGSTONC_LAVATORYVITREOUS CHINA K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-2005KINGSTONC_LAVATORY VITREOUS CHINA

K-2005KINGSTON C_LAVATORY VITREOUS CHINA

K-2005KINGSTONC_LAVATORY VITREOUS CHINA

K-2005KINGSTONC_LAVATORY VITREOUS CHINA

K-2005KINGSTONC_LAVATORY VITREOUS CHINA

K-2005KINGSTONC_LAVATORYVITREOUS CHINA
K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-4368HIGHCLIFFC_TOILETSVITREOUS CHINAVITREOUS CHINAC_TOILETSHIGHCLIFFK-4368K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-4368HIGHCLIFFC_TOILETSVITREOUS CHINAVITREOUS CHINAC_TOILETSHIGHCLIFFK-4368K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-2005KINGSTONC_LAVATORYVITREOUS CHINA K-2005KINGSTONC_LAVATORYVITREOUS CHINA

K-2005KINGSTONC_LAVATORYVITREOUS CHINA K-2005KINGSTONC_LAVATORYVITREOUS CHINA K-2005KINGSTONC_LAVATORYVITREOUS CHINA

CLASSROOM
106

CLASSROOM
105

CLASSROOM
104

CLASSROOM
103

CLASSROOM
102

BOYS' RESTROOM
90

CUSTODIAN
90A

LIBRARY
READING ROOM

91

GIRLS' RESTROOM
92

ELEVATOR
EQUIPMENT

94

MEDIA ROOM
95

LIBRARIAN'S
WORK ROOM

89
BOOK ROOM

89A TEACHER
PLANNING ROOM

88

MENS' 
RESTROOM

87

WOMENS' 
RESTROOM

86

TEACHERS'
LOUNGE

85

OFFICE
82

BOYS' RESTROOM
80A

GIRLS'
RESTROOM

81A

ASST. PRINCIPAL
82B

PRINCIPAL
82A

KINDERGARTEN
100

SMALL CLASS
INTRUCTION

101
GIRLS' 

RESTROOM
100A

RESTROOM
83A

BOYS' 
RESTROOM

100B

TEACHERS'
WORK ROOM

84

CORRIDOR
96Z

VESTIBULE
101A

RESTROOM
93

CORRIDOR 
104A

STAIRWELL
104B

NURSE
83

WORK AREA

1
AC511

1
AC512

1
AC513

205

203

203

203203

203

203204 204 204 204

203

203 205 205

205

205

205
204

204

210

204

210

204 204 204 204

204204

206
206

206

206

206

206 204

204

206

206

206
206 206 206

WC-101

WC-102

WC-103

WC-104

WC-105

WC-106

WC-107

WC-108 WC-109

WC-110 WC-111

WC-112

WC-113 WC-114 WC-115

WC-116

WC-117

WC-118

WC-119

WC-120

WC-121

WC-122

WC-123 WC-124

WC-125

WC-126WC-127

WC-128

WC-129WC-130WC-131

WC-132WC-133WC-134WC-135WC-136WC-137WC-138WC-139WC-140WC-141WC-142WC-143WC-144

C-91-A

C-91-B C-89-B

C-89-A

C-89A-A

C-88-A

C-106-B

C-106-A

C-96Z-A

C-96-C

C-96-D

C-96Z-B

C-90-A

C-90A-A

C-106-C

C-104-A

C-103-B

C-105-A C-103-A

C-103-C

C-102-A

C-102-B

C-101-A

C-100B-A

C-100A-A

C-100A-A

C-100B-B

C-100-A

C-100-B

C-100-C

C-101A-B

C-101A-A

206

C-83-B

C-83-A

C-83-CC-83-D

C-83A-A

C-83-E

C-82-B

C-82-A

C-82B-A

C-82B-B

C-82A-A

C-82A-B

C-81A-A

C-80A-A

C-84-A

C-84-B

C-85-A

C-85-C
C-86-AC-87-A

C-104A-B

C-104A-AC-104B-AC-104B-B

C-95-A

C-95-B

C-92-A

C-94-A

C-93-A

202202 202 202 202 202206 202 202 206 202 202 202 206 202 202

202

202 202

202 206

202 202

202

202

202

202

202

202

202

202 202
202202202202

202

202

202

202

202 202

202

202

C-100A-B

C-100B-C

C-100-D

MECHANICAL
95A

212212212212

212

212

C-103-D C-102-C

C-85-B

C-105-CC-106-D

3'-6" F.V.

3'-
6"

 F
.V

.

3'-6" F.V.

3'-
6"

 F
.V

.

3'-4"

F.V.

C-105-B

3'-6" F.V.

3'-
6"

 F
.V

.

3'-6" F.V.

3'-
6"

 F
.V

.

CORRIDOR
104C

CORRIDOR
100C

VESTIBULE
100D

M
A

T
C

H
 
L

I
N

E

1
AC311

3
AC311

2
AC311

1
AC312

3
AC312

2

1A TYP.

3A

1ATYP. 1A TYP. 1ATYP.

2

C-91-C

Pl
ot

 D
at

e:
 9

/2
2/

20
17

 1
1:

57
:1

8 
AM

   
  L

as
t S

av
e 

By
: d

ha
m

ilt
on

   
  L

og
in

: D
ar

in
 H

am
ilt

on
  G

:\
Pr

oj
ec

ts
\S

ch
oo

l D
is

tri
ct

s\
Sa

nt
a 

M
on

ic
a 

M
U

SD
\S

an
ta

 M
on

ic
a 

U
SD

 -
 M

cK
in

nl
ey

 E
S\

Sa
nt

a 
M

on
ic

a 
U

SD
 -

 M
cK

in
le

y 
ES

 D
ra

w
in

gs
\A

rc
hi

te
ct

ur
al

\S
M

M
U

SD
-M

ES
-A

C
21

1A
.d

w
g

Consultants Architect / Engineer Stamp DSA Stamp

Date:
Scale:
Drawn By:
Checked By:

9.22.2017
As Shown

DH
RI

Rev
DSA SUBMITTAL9.22.17

Date Issue Rev Date Issue
1

DATE______________________
AC_______FS______SS_______

DIV OF THE STATE ARCHITECT
IDENTIFICATION STAMP

APPL. NO. 03-118333

Architect

R

C

L

N

G

I

NO. C-26229

REN. 2-28-19

T

S

O

E

T

A

F

CA

I

L

I
M

.

N

S

E

E

D

C
I

R

H

C

A

R

A

D

I

A

R

O

F

N

H

T

I

C

T

S

I

A

A

S

R

E

Modernization Project
Santa Monica - Malibu Unified School District
2401 Santa Monica Boulevard,  Santa Monica, California 90404

McKinley Elementary School

1 BUILDING 'C' FIRST FLOOR PLAN
 SCALE: 1/8" = 1'-0"

SYMBOL    DESCRIPTION

(E)  WOOD STUD WALL OR PARTITION TO REMAIN.

METAL STUD WALL ASSEMBLY. REFER TO WALL TYPE FOR MORE INFORMATION

1
WALL TYPE. SEE A711 FOR MORE INFORMATION.

(E)  DOOR TO REMAIN. SAND, CLEAN AND PATCH DOOR AND FRAME IN PREPARATION FOR NEW FINISHES.

NEW DOOR AS SCHEDULED IN EXISTING FRAME UNLESS OTHERWISE NOTED.

1-HOUR WALL - SEE WALL TAG FOR FIRE RATED ASSEMBLY

SYMBOL    DESCRIPTION

EXISTING SUSPENDED T-BAR CEILING SYSTEM WITH NEW 2X4 ACOUSTIC CEILING TILES. PAINT EXISTING T-BAR AS
SCHEDULED PRIOR TO INSTALLING CEILING TILES.

EXISTING SUSPENDED T-BAR CEILING SYSTEM WITH NEW 2X2 ACOUSTIC CEILING TILES. PAINT EXISTING T-BAR AS
SCHEDULED PRIOR TO INSTALLING CEILING TILES.

ACOUSTIC DRYWALL OVER EXISTING FRAMING/SUBSTRATE.

SUSPENDED T-BAR CEILING WITH 2X4 ACOUSTIC CEILING TILES AS SCHEDULED.

LIGHT FIXTURE. SEE ELECTRICAL FOR MORE INFORMATION.

ACT-1

EXISTING LIGHT FIXTURE TO REMAIN. SEE ELECTRICAL FOR MORE INFORMATION

ACT-1

ACT-2
A

B

C

D

KEY PLAN

1. REMOVE EXISTING GYPSUM BOARD OR PLASTER TO ACCOMMODATE REMOVAL AND REPLACEMENT OF PIPING, ELECTRICAL AND FOR
THE INSTALLATION OF SUPPORT BLOCKING. PATCH BACK TO MATCH ADJACENT SURFACE.

2. REFER TO MECHANICAL, PLUMBING, ELECTRICAL AND FIRE ALARM DRAWINGS FOR ADDITIONAL SCOPE OF WORK IN EACH ROOM.

3. REMOVE AND RELOCATE (E) LIGHT SWITCHES TO 48" TO TOP OF OUTLET BOX (11B-308.1.1).REMOVE (E) FINISH TO ACCOMMODATE RELOCATION. PATCH
BACK/GROUT SURFACES. REFER TO ELECTRICAL DRAWINGS.

3. ALL WALLS SHALL BE FULL HEIGHT TO THE ROOF DECK UNLESS NOTED OTHERWISE, AND SHALL BE CLOSED AND SEALED PER DETAILS
WITH COMBINATIONS OF PROFILE PLATES, FLAT PLATES, WOOD BLOCKING AND GYPSUM BOARD.

4. PROVIDE THERMAL BATT INSULATION (FILL CAVITIES) AT ALL NEW EXTERIOR FULL HEIGHT  WALLS AND ALL NEW FULL HEIGHT FRAMED
FURRING OVER EXTERIOR CONCRETE OR MASONRY. PROVIDE ACOUSTICAL BATT INSULATION (FILL CAVITY) AT ALL NEW INTERIOR FULL
HEIGHT  FRAMED WALLS.

5. UNSCHEDULED CUTTING, REMOVING OR TRIMMING OF EXISTING CONCRETE, MASONRY OR WOOD FRAMED WALLS IS NOT
PERMITTED. UNLESS NOTED OTHERWISE ALL DOORS SHALL BE FITTED WITHIN EXISTING WALL OPENINGS WITHOUT ENLARGING OR
TRIMMING HEAD OR JAMBS.

KEYNOTES
NO.    DESCRIPTION

202 PROVIDE NEW WINDOW AND PANNING. SEE WINDOW SCHEDULE FOR MORE INFORMATION.

TILE FLOORING AS SCHEDULED. SEE SCHEDULE ON A611 FOR ADDITIONAL INFORMATION.

LINOLEUM TILE FLOORING AS SCHEDULED. SEE SCHEDULE ON A611 FOR ADDITIONAL INFORMATION.

WALK-OFF MAT.

 CARPET FLOORING AS SCHEDULED. SEE SCHEDULE ON A611 FOR ADDITIONAL INFORMATION.

203

204

205

206 CP-3

LINOLEUM SHEET FLOORING AS SCHEDULED. SEE SCHEDULE ON A611 FOR ADDITIONAL INFORMATION.210

NEW SINK AND FAUCET AT EXISTING COUNTER. SEE PLUMBING FOR MORE INFORMATION.212

Building 'C' First Floor Plan

AC211A

SYMBOL    DESCRIPTION

PROVIDE POURED IN PLACE CONCRETE SLAB PER DETAIL 9/A811. SLAB SHALL BE 1/4" BELOW FINISH FLOOR AT
ADJACENT DOOR HAVE  MAXIMUM 2% SLOPE IN ALL DIRECTIONS.
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Modernization Project
Santa Monica - Malibu Unified School District
2401 Santa Monica Boulevard,  Santa Monica, California 90404

McKinley Elementary School

1 BUILDING 'C' FIRST FLOOR PLAN
 SCALE: 1/8" = 1'-0"

2 BUILDING 'C' FIRST FLOOR REFLECTED CEILING PLAN
 SCALE: 1/8" = 1'-0"

Building 'C' First Floor Plan and
Reflected Ceiling Plan

AC211B

KEYNOTES
NO.    DESCRIPTION

1. REMOVE EXISTING GYPSUM BOARD OR PLASTER TO ACCOMMODATE REMOVAL AND REPLACEMENT OF PIPING, ELECTRICAL AND FOR
THE INSTALLATION OF SUPPORT BLOCKING. PATCH BACK TO MATCH ADJACENT SURFACE.

2. REFER TO MECHANICAL, PLUMBING, ELECTRICAL AND FIRE ALARM DRAWINGS FOR ADDITIONAL SCOPE OF WORK IN EACH ROOM.

3. REMOVE AND RELOCATE (E) LIGHT SWITCHES TO 48" TO TOP OF OUTLET BOX (11B-308.1.1).REMOVE (E) FINISH TO ACCOMMODATE RELOCATION. PATCH
BACK/GROUT SURFACES. REFER TO ELECTRICAL DRAWINGS.

3. ALL WALLS SHALL BE FULL HEIGHT TO THE ROOF DECK UNLESS NOTED OTHERWISE, AND SHALL BE CLOSED AND SEALED PER DETAILS
WITH COMBINATIONS OF PROFILE PLATES, FLAT PLATES, WOOD BLOCKING AND GYPSUM BOARD.

4. PROVIDE THERMAL BATT INSULATION (FILL CAVITIES) AT ALL NEW EXTERIOR FULL HEIGHT  WALLS AND ALL NEW FULL HEIGHT FRAMED
FURRING OVER EXTERIOR CONCRETE OR MASONRY. PROVIDE ACOUSTICAL BATT INSULATION (FILL CAVITY) AT ALL NEW INTERIOR FULL
HEIGHT  FRAMED WALLS.

5. UNSCHEDULED CUTTING, REMOVING OR TRIMMING OF EXISTING CONCRETE, MASONRY OR WOOD FRAMED WALLS IS NOT
PERMITTED. UNLESS NOTED OTHERWISE ALL DOORS SHALL BE FITTED WITHIN EXISTING WALL OPENINGS WITHOUT ENLARGING OR
TRIMMING HEAD OR JAMBS.

KEY PLAN

A

B

C

D

202 PROVIDE NEW WINDOW AND PANNING. SEE WINDOW SCHEDULE FOR MORE INFORMATION.

LINOLEUM TILE FLOORING AS SCHEDULED. SEE SCHEDULE ON A611 FOR ADDITIONAL INFORMATION.204

WALK-OFF MAT.206 CP-3

LINOLEUM SHEET FLOORING AS SCHEDULED. SEE SCHEDULE ON A611 FOR ADDITIONAL INFORMATION.210

SYMBOL    DESCRIPTION

(E)  WOOD STUD WALL OR PARTITION TO REMAIN.

METAL STUD WALL ASSEMBLY. REFER TO WALL TYPE FOR MORE INFORMATION

1
WALL TYPE. SEE A711 FOR MORE INFORMATION.

EXISTING SUSPENDED T-BAR CEILING SYSTEM WITH NEW 2X4 ACOUSTIC CEILING TILES. PAINT EXISTING T-BAR AS
SCHEDULED PRIOR TO INSTALLING CEILING TILES.

EXISTING SUSPENDED T-BAR CEILING SYSTEM WITH NEW 2X2 ACOUSTIC CEILING TILES. PAINT EXISTING T-BAR AS
SCHEDULED PRIOR TO INSTALLING CEILING TILES.

ACOUSTIC DRYWALL OVER EXISTING FRAMING/SUBSTRATE.

SUSPENDED T-BAR CEILING WITH 2X4 ACOUSTIC CEILING TILES AS SCHEDULED.

LIGHT FIXTURE. SEE ELECTRICAL FOR MORE INFORMATION.

(E)  DOOR TO REMAIN. SAND, CLEAN AND PATCH DOOR AND FRAME IN PREPARATION FOR NEW FINISHES.

ACT-1

EXISTING LIGHT FIXTURE TO REMAIN. SEE ELECTRICAL FOR MORE INFORMATION

NEW DOOR AS SCHEDULED IN EXISTING FRAME UNLESS OTHERWISE NOTED.

ACT-1

ACT-2

PROVIDE POURED IN PLACE CONCRETE SLAB PER DETAIL 9/A811. SLAB SHALL BE 1/4" BELOW FINISH FLOOR AT
ADJACENT DOOR HAVE  MAXIMUM 2% SLOPE IN ALL DIRECTIONS.

1-HOUR WALL - SEE WALL TAG FOR FIRE RATED ASSEMBLY

RESTORE EXISTING WOOD FLOOR AS SCHEDULED.214
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