

**Santa Monica-Malibu Unified School District  
Board of Education Meeting  
UPDATES TO THE AGENDA**

**January 18, 2007**

**CLOSED SESSION**

**MINUTES**

**CONSENT AGENDA**

- A.13 Amendment to Contract for Districtwide Exterior Painting – Bid #7.03 – Change Order #3 – Fix Painting  
**EDIT:** Text within the agenda item

**MAJOR ITEMS**

**DISCUSSION ITEMS**

SW

TO: BOARD OF EDUCATION

ACTION/CONSENT

01/18/07

FROM: DIANNE TALARICO/VIRGINIA I. HYATT

**UPDATE**

RE: AMMENDMENT TO CONTRACT FOR DISTRICTWIDE EXTERIOR  
PAINTING - BID #7.03 - CHANGE ORDER #3 - FIX PAINTING

RECOMMENDATION NO. A.13

It is recommended that the Board of Education authorize Change Order #3 as an amendment to the contract for Districtwide Exterior Painting contract, Bid #7.03 to Fix Painting in an amount not to exceed \$13,300, for a total contract amount of \$206,600.

Funding Information

Budgeted: Yes

Fund/Source: 14 - Deferred Maintenance

Account Number:14-62050-0-00000-85000-6100-060-1500

Description: Site Improvement

COMMENT: Change Order #3 represents the work listed below:

ORIGINAL CONTRACT AMOUNT	\$167,000
CHANGE ORDER #1,2	\$ 26,300
CHANGE ORDER #3	\$ 13,300
TOTAL CONTRACT AMOUNT	\$206,600

This change order constitutes the following additions to the scope of work:

Roosevelt

1. Apply one additional finish coat to all stucco surfaces  
\$5,800
2. Apply one full coat primer plus one additional finish coat on security gate, apply one additional finish coat on second security gate \$1,000
3. ~~Change color for all flashing throughout site \$6,500~~  
**Apply one full coat of rust inhibitor primer and two top coats on flashings throughout the site. \$6,500**

MOTION MADE BY:

SECONDED BY:

STUDENT ADVISORY VOTE:

AYES:

NOES: